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Project Sponsor: Edgewood City of
Project Title: Edgewood Community Park: Phase 1
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Edgewood City of the Project Agreement identified above is
amended to extend the end date of this agreement.

The project period of 11/01/2018 to 03/31/2021 is extended to allow the contracting party
until 12/31/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this

Amendment.

State Of Washington
Recreation and Conservation Office

BY: W Aeatan

Amendment to Project Agreement

For Megan Duffy

TITLE: Director

Jun 18,2021

DATE:

Pre-approved as to form:
By: S/

Assistant Attorney General

LWCF Project Time Extension Amendment
Outdoor Recreation Account
TIMEXTEN.RPT

Project Number: 16-1991 D
Amendment Number: 3

RCW 79A.15, WAC 286


https://wastaterco.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAAQxLVqQtRgTuVZifng8RIFceEITSqEq_W

Amendment Milestone Report

Project Number: 16-1991 D Amendment Number: 3
Project Name: Edgewood Community Park: Phase 1
Sponsor: Edgewood City of
IAC Project Manager: Beth Auerbach
X ! Milestone Target Date Comments/Description
X Project Start 11/01/2018
X Design Initiated 03/01/2019
X 1 Progress Report Due 07/31/2019
X ! Annual Project Billing Due 07/31/2019
X 1 Cultural Resources Complete 08/31/2019 See Special Condition #1. Log No.:
2018-02-01394-RCFB Determination
of Effect: No Historic Properties
Effected
X 60% Plans to RCO 08/31/2019
X 1 Progress Report Due 01/31/2020 For the period ending September 30,
2019.
X Applied for Permits 03/25/2020
X SEPA/NEPA Completed 06/16/2020
X 1 Annual Project Billing Due 07/13/2020
X All Bid Docs/Plans to RCO 07/30/2020
X 1 Progress Report Due 07/31/2020
X Bid Awarded/Contractor Hired 08/26/2020 9/10/2020
X 1 Construction Started 10/26/2020
50% Construction Complete 05/31/2021
RCO Interim Inspection 05/31/2021
! Progress Report Due 06/30/2021
90% Construction Complete 06/30/2021
Funding Acknowl Sign Posted 07/31/2021
Construction Complete 07/31/2021
RCO Final Inspection 09/30/2021
Final Billing Due 10/31/2021
Final Report Due 10/31/2021
1 Agreement End Date 12/31/2021 Board Approved via Resolution
2021-05; Pending Federal Time
Extension to 3/30/2022

X = Milestone Complete

! = Critical Milestone

AMILESTO.RPT April 28, 2021
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